

CIVIL ENGINEERING SERVICES

**Bridlington Integrated Transport Plan Phase 2  
Update 12 September 2016 - Update**

You may have seen that demolition of the Springfield Garage is well underway and almost complete. The groundworks are underway and expected to continue up to the end of October this year.

The contractors working for the utilities companies (i.e. Water, Electric and BT/Openreach) are currently working on Hilderthorpe Road between Springfield Avenue and Bridge Street. We have been working closely with the utility contractors to coordinate their diversion works within the same area rather than prolong or having additional closures. At present Yorkshire Water (Morrison's) have organised the road closure, Openreach (Dowsons) and Northern Powergrid (O'connors Utilities Ltd) are all working under the same closure. This closure is expected to be in place until early to mid October, however, pedestrian access should be maintained at all times along with access for businesses and residents. Whilst we have attempted to keep the duration of the road closure to a minimum we once again apologise for the disruption these works have caused.

The next phase of diversion works will see a road closure of Hilderthorpe Road from Station Road junction to Springfield Avenue starting mid to late October. However, we are hoping the works and the safety requirements will allow at least one lane open in one direction during the closure. An update with more details of these works will be issued closer to the time.



Gypsy Race Diversion

PBS Construction Limited have started on site and have begun work on the proposed new bridge works and diversion of the Gypsy Race. Initial work is mostly based in the former Beck Hill car

park. This work will be ongoing for some time but is mostly on an area with no public access and should cause little disruption.

PBS Construction Ltd are also looking to commence their kerbing and pavement works on Hilderthorpe Road on the south side working from close to Nelson Street going towards the Hilderthorpe Pub near Bridge Street/Nelson Street as early as Wednesday 21<sup>st</sup> September, following up behind the Yorkshire Water diversion works. The parking will need to be suspended on the south side to allow for free traffic flow and safe working under traffic management. PBS will do everything they can to assist individual businesses with any delivery issues and will liaise with each business/resident that requires access to the area to discuss any works outside their premises and try to work around key times of the day to suit as much as they can practically do.

Northern Power Grid are proposing to carry out evening works on Friday 16<sup>th</sup> September on the corner of Bridge St with Manor St at a traffic pinch-point (close to The Brunswick Hotel) between 6pm and midnight to avoid disruption of the bus service.

You are also invited to come along to see the proposals for the future Gypsy Race Park on Tuesday, 20 September, from 1.30 - 5.30pm at the Bridlington Spa.

Gypsy Race Park will be a green haven along the stream providing pleasant walking and cycling routes, play areas and improved habitats for wildlife. The project is an important part of Bridlington's regeneration plans and will provide an attractive edge for the development sites and the improved streets being created through the current Bridlington Integrated Transport Plan works.



*Artist's impression of the Gypsy Race Park*

For further information about regeneration in Bridlington, visit [www.bridlingtonrenaissance.com](http://www.bridlingtonrenaissance.com)

For more details about the exhibition, contact Helen Jackson, renaissance project coordinator, at [helen.jackson@eastriding.gov.uk](mailto:helen.jackson@eastriding.gov.uk) or call (01482) 391707.

Enquiries to Brian Phillipson via email [brian.phillipson@eastriding.gov.uk](mailto:brian.phillipson@eastriding.gov.uk) or tel: 01482 395571

or

Jon Swann via email [jon.swann@eastriding.gov.uk](mailto:jon.swann@eastriding.gov.uk) or tel: 01482 395338