

CIVIL ENGINEERING SERVICES

**Bridlington Integrated Transport Plan Phase 2
Update – 17 December 2018**

**Stage 2 of the multi-million-pound investment into Bridlington’s transport infrastructure
nearing completion**

The final phase of the Hilderthorpe Road works are now underway between the old Coach Park entrance and Station Road. The works are being done in two halves so that only half of the carriageway is closed at a time allowing inbound traffic to still use the road. The north side is nearing completion and the closed section will be moving to the south side for the next phase of the works while still maintaining inbound traffic flow along the newly completed north side.


We are aiming for the works to be completed by the end of January 2019 barring any unforeseen complications during the completion of the final section. Unfortunately some traffic management will be in place over the Christmas closedown although we hope to provide temporary two way flow with only the centre lane remaining closed. Once work starts again in January the traffic management will return to a single inbound flow.

As previously, access to all businesses has been maintained and all businesses remain open and operational during the works.



Current works on the north side of Hilderthorpe Rd

Following completion of the final works on Hilderthorpe Road there is likely to be a couple of weeks of defect correction for the whole job. This will be very localised and limited to small areas so should have little if any impact on pedestrians or vehicles and should not affect the access to any properties.



New Beck Hill Bridge, November 2018

The stage I works to the Railway Station Approach and Plaza are still on hold pending agreement with Network Rail. However, this has taken a step forward recently and we are hoping to have an agreement in place soon. The earliest start date is now expected to be late February 2019.

Once again, we apologise for any inconvenience caused and ask that the public and businesses continue to support this major project. If you have any problems during the construction, particularly access, please contact Andy Thorley, PBS site manager, who will be happy to assist in the day-to-day access through or around the works.

I would also like to send Season's Greetings to all in Bridlington and wish everyone a happy 2019.

This work is jointly funded from the Humber LEP Growth Deal and East Riding of Yorkshire Council

For further information about regeneration in Bridlington, visit www.bridlingtonrenaissance.com



Enquiries to Brian Phillipson via email brian.phillipson@eastriding.gov.uk or Howard Johnson via email howard.johnson@eastriding.gov.uk or By phoning the site team on 07376082397.